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Objectives

• Brief on past and present usage of Environmental 
Restoration Site 24, as well as historical investigations 
performed.

• Provide lessons learned on how information pertaining to 
munitions items should be communicated and incorporated 
throughout the CERCLA process.



3 DON Environmental Restoration Training – March 6-8, 2018

Agenda

• Site History

• Site Investigations

• Remedy Selection

• Remedy Implementation

• NOSSA Communication 

• Knowledge Check

• Take Aways
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Site History

• 1918 - 1927 - Aviation 
field 

• Post 1927 - Munitions 
storage caches

• Including storage of 
miscellaneous debris 
(batteries and cables)

• Current - Helicopter 
landing pad, training 
range
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Site Investigations
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Site Investigations

• 1996 – Site Screening  

• 2008 – Phase 1 Remedial Investigation (RI) 

• 2014 – Phase 2 RI

• 2015 – Engineering Evaluation/Cost Analysis

• 2016 – Action Memo 
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Remedy Selection 
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Remedy Implementation

• Areas F-4 and C-3 
• No munitions  items

• Area E-6 and B-8 
• Munitions items 

encountered
− Torpedo components 
− Mark 6 training mines 
− Mine scrap items.  
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NOSSA Communication 

NOSSA Communication

• Area E-6 
• Permission to resume work in all 

other areas 

• Explosive Safety Submission 
(ESS) required for the remaining 
work in E-6

• Area B-8 
• ESS(Draft) was submitted 

November 2016 and finalized 
September 2017) 
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Remedy Implementation – Cont.

• Remobilized under approved ESS.

• Full UXO team support 
• Vegetation removal 
• Site surveying 
• Soil confirmation sampling 
• Excavation activities

• Offsite soil disposal requires 
detector-aided visual scanning in
6-inch lifts

• All metal is inspected and verified as 
non-munitions debris or MPPEH.  
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Knowledge Check

• If munitions items/components are included in your site history, 

continue investigations under the Installation Restoration 

Program? (T/F)

Answer:  F 

• When should UXO requirements be taken into consideration?

A.  During remedy implementation

B.  As soon as you have knowledge that munitions items       
have either been stored or used on site.

C.  Whenever you feel like it.

Answer: B
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Take Aways

• Take into consideration the FULL site history.

• If there is knowledge of munitions items on site, incorporate UXO 
requirements early in the process.
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Contacts and Questions  

Points of Contact

NAVFAC Mid-Atlantic:  Bryan Peed

bryan.peed@navy.mil

Questions ?


